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Subject: 

King Highway Landfill Operable Unit 3 (August 2011) 

Dear Keith: 

Attached is the August 2011 Monthly Progress Report for the King Highway Landfill 

Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River 

Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for 

the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on 

February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC, 

after a Certificate of Completion of Construction is issued by the Michigan Department 

of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of 

Completion of Construction) of the AOC, progress reports shall be submitted pursuant 

to the schedules set forth in the plans identified in the SOW. 

If you have any questions, please do not hesitate to contact me. 

Sincerely, 

ARCADIS of New York, Inc. 

ENVIRONMENTAL 

Date: 

August 31, 2011 

Contact: 

Michael Hassett 

Phone: 

315.671.9266 

Email: 

Michael.Hassett@arcadis-us.con 

Our ref: 

B0064583.0002.00675 

Michael Hassett, P.E. 
Senior Environmental Engineer 

Copies: 

Garry Griffith, P.E., Georgia-Pacific LLC 
Daria Devantier, Michigan Department of Environmental Quality 
Michael Berkoff, USEPA Region 5 
Patrick McGuire, ARCADIS 
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ALLIED PAPER, INC./PORTAGE CREEK/ 
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PREPARED AUGUST 31, 2011 

ON BEHALF OF GEORGIA-PACIFIC LLC 

SUBMITTED TO 

KEITH KRAWCZYK, PROJECT COORDINATOR 
REMEDIATION AND REDEVELOPMENT DIVISION 

MICHIGAN DEPARTMENT OF ENVIRONMENTAL QUALITY (MDEQ) 



MONTHLY PROGRESS REPORT FOR THE KING HIGHWAY LANDFILL OPERABLE UNIT 3 OF THE 
ALLIED PAPER, INC/PORTAGE CREEK/ 
KALAMAZOO RIVER SUPERFUND SITE 

AUGUST 2011 

Remedial Activities 

• On July 29, ARCADIS (Mike Hassett) submitted to MDEQ (Keith Krawczyk) the July 2011 Monthly 

Progress Report. 

• On August 2, MDAG/MDEQ provided a set of revised draft Restrictive Covenants for the KHL OU and 

Mill Lagoons, along with a draft amendment to the AOC, for Georgia-Pacific review. 

• On August 17, ARCADIS provided MDEQ with revised legal descriptions and survey plans 

corresponding to the above-referenced draft Restrictive Covenants for the KHL OU and Mill Lagoons. 

Operation, Maintenance and Monitoring Activities 

• On August 16, Terra Contracting, LLC conducted the 2011 3''' quarter post-closure landfill inspection. 

• On August 18, ARCADIS conducted the 2011 3"̂  quarter post-closure landfill gas monitoring event. 

Upcoming Activities 

• Georgia-Pacific will continue to work with the MDAG and MDEQ on finalizing the revised Restrictive 

Covenants for the KHL OU and Mill Lagoons, along with the associated AOC amendment. 

• Georgia-Pacific will provide to MDEQ, for review, a draft letter agreement documenting the most 
recent modified AOC schedule. 

• MDEQ will provide its comments on the revised DRAFT FINAL Post-Closure Operations and 

Maintenance Plan (Deliverable 12) and the revised DRAFT FINAL Final Report for Completion of 

Construction (Deliverable 14), which were submitted to MDEQ on June 16, 2011. 
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